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Subject: MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY VOTED BUT NOT 

AWARDED 
 

SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information, and it 
provides the status of the Department’s projects that were allocated prior to Fiscal Year 2005-06, but 
have not yet been awarded for construction.  The item also includes the status of locally-
administered State Transportation Improvement Program (STIP) projects on the State highway 
system. 
 
There is one Department State Highway Operation and Protection Program project for $5.56 million 
and no locally-administered STIP projects included in the current Voted But Not Awarded.  This is 
the last project under the twelve-month rule that has not been awarded.   
 
Number of 

Projects 
Value in 
Millions 

Cause of Delay Dist-Cnty-
Rte 

Alloc./Ext. 
Date 

Advertised Responsible 
Agency 

1 $5.56 re-packaged and re-bid 09-Iny-395 Nov. 2006* No Department 
 

       
     Total =        $5.56M  
 
 *Commission approved award time extension date. 
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BACKGROUND (UPDATE ON PREVIOUSLY REPORTED PROJECTS): 
 
09-Iny 395 -  Department  
In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on 
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005.  One bid 
was received at 71 percent above the Engineer’s Estimate.  Current materials price and lack of a 
competitive bidding environment were the primary factors to the high bid.  The bid was rejected, and 
the project has been revised to address the areas with the most distressed pavement.  The project has 
been repackaged to increase the number of bidders while still addressing the need and purpose.  The 
Department reviewed project options, and it was determined that it was in the best interest of the 
State to proceed.  The Commission approved supplemental funds to re-advertise and an extension for 
the period of contract award at the June 2006 meeting.  The project has been advertised, and bid 
opening is scheduled for August 30, 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
09-301701 Inyo 395 SHOPP 05/05 

06/06  
$3,267 
$2,297 

 


